DIAGRAMA GANTT
EARTHQUAKE PROJECT

Schedule	Week I	Week II	Week III	Week IV
Project proposal: • Understanding of the current situation, Objectives, Scope.	●●			
Project proposal: • Associated KPIs, Proposed solution. • Tech stack.	●●●			
Data Engineering: • Design of the ER Model. • Pipelines to feed the DW.		●●●●		
Data Engineering: • Manage a process of Automation. • Data validation.		●●●		
Data Analytics: • Create Dashboards. • Include relevant KPIs.			●●●	
Machine Learning: • Set up a Machine Learning Model.			●●●●	
Conclusion: • Conclude documentation. • Establish Storytelling .				●●●